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 INTRODUCTION 1.0

The NEACC Release and Deployment Management (RDM) Plan seeks to ensure a balanced and 

logical approach to managing the lifecycle of software and business process releases across the 

NEACC Enterprise.  More specifically, this Plan addresses dependencies amongst and between 

many of the critical areas, both direct and indirect, in the software release and maintenance 

lifecycle. 

The NEACC’s establishment of an effective, repeatable, and successful process approach to 

RDM will aid in the management of ongoing production support operations. Adequate measures 

for additional workload will settle into place – an inherent part of application support 

responsibilities associated with new initiatives (i.e., e-Government initiatives, Office of Chief 

Information Officer (OCIO) transitions, etc.). 

The NEACC RDM’s goal is to protect the integrity of the production environment, manage risks 

associated with a release, provide for an integrated view across Lines of Business (LOB), and 

ensure changes are addressed as efficiently as possible; thereby, reducing deployment costs, 

meeting the customer’s demands, and increasing customer satisfaction. 

NEACC’s strategy is to plan into the future; thereby allowing for sufficient development and 

testing time for ongoing production support and future initiatives.  The RDM alignment of 

distinct functional and technical processes improves the efficiency of incremental and milestone 

releases, in turn yielding an environment where organizational priorities can be better managed 

and scarce resources can be better utilized. 

Specifically, NEACC RDM seeks to integrate key dependency areas across the following 

disciplines with unique and heterogeneous processes: 

 

 Application Landscape Management 

 Technical Infrastructure Management 

 Business Readiness (BR) 

 Testing Strategy 

 Software Release Strategy 

 Ongoing System Maintenance 

 Ongoing Production Support  

 Purpose 1.1

The purpose of the NEACC RDM Plan is to describe the approach for managing release 

packages and their deployment into production and establishing effective use of the NEACC-

provided services. This document lays the foundation for NEACC’s production support and new 

initiative portfolio. 
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This plan addresses the scope of RDM, sets forth the goals and objectives of NASA’s NEACC 

release efforts, defines the various types of releases, addresses roles and responsibilities, and 

investigates performance management and ongoing improvement opportunities.  Governance 

outline details related to the software and business process changes are contained here.  This plan 

provides a framework for the execution of release management in an organized and logical 

fashion.   

 Applicability 1.2

This RDM Plan applies to all parties associated or involved with the planning and execution of 

releases related to ongoing maintenance and production support activities as well as future 

initiatives.  The RDM Plan’s intended audience is: 

 

 NASA Senior Management 

 NASA Program Office 

 NASA Enterprise Application Competency Center Management 

 Business Systems Management Board (BSMB) 

 Information Technology Management Board (ITMB) 

 Enterprise Applications Service Board (EASB) 

 Agency Business Process Leads (ABPLs) 

 Agency Business Process Owners 

 Change Control Board (CCB) (Specific to LOB) 

 Functional Control Board (FCB) (Specific to LOB) 

 Steering Committee (Specific to LOB / Project) 

 Center Business Process Leads (CBPLs) 

 Center Business Intelligence Reporting Leads 

 New Initiative Stakeholders 

 NEACC Product Delivery Managers 

 NEACC Product Leads 

 NEACC LOB Management Team 

 NEACC Service Delivery Management Team 

 LOB Integrated Product Team (IPT)s 

 NSSC Enterprise Service Desk 

 Other I3P Contractors, including NEACC Computing Services 

 NASA Information Support Center (NISC) 

 

In support of fostering a strong working relationship between the parties identified above, the 

RDM Plan shall be highly visible to all NEACC stakeholders.  

 Applicable Documents 1.3

 EAST-DRD-1293MA-009 NEACC Operations Guide 
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 NEACC-FMS-PROC-OP-006, Preparation for MRB Production Release Packaging 

 IS01-CC-CHRT-OPS-002, Functional Control Board Charter 

 IS01-CC-CHRT-OPS-003, Cross-Organizational Review (CORe) Charter 

 EAST-DRD-1293MA-007, Application Point Capacity Management (APCM) Plan 

 IS01-NEACC-BW-PROC-SEC-001, SAP R/3/Business Warehouse (BW) Account  

 IS01-CC-SEO-PROC-OP-002, Incident Escalation Procedure 

 EAST-DRD-1293QE-002, NEACC Software Engineering Quality Plan (SEQP) Plan 

 IS01-NEACC-CF-PROC-SEC-001, NEACC Segregation of Duties 

 IS01-NEACC-PLAN-SEC-001, NEACC IT Security Contingency Plan 

 EAST-DRD-1293CF-003, Service Asset and Configuration Management (SACM) Plan 

 NEACC-FMS-PROC-OPS-004, NEACC Root Cause Analysis Procedure 

 NEACC-FMS-PROC-OPS-005, NEACC Service Restoration Team (SRT) Procedure 

 References 1.4

N/A 

 Definitions 1.5

Table 1 – Definitions 

 Term Definition 

Major Release A grouping of major application enhancement/upgrade functionality to be 

implemented at one time into production, typically at the beginning of a 

fiscal year (Release X.1) and mid-year (Release X.2). 

Release A grouping of functionality set for implementation into Production at one 

time. 

Service 

Requests (SR) 

A record in the NEACC change tracking system that documents a problem, 

issue or change request for an NEACC application. 

 Acronyms/Abbreviations 1.6

Table 2 – Acronyms and Abbreviations 

Acronym Description 

ABPL Agency Business Process Leads 

ACA Associate Contractor Agreement 

BI Business Intelligence 

BR Business Readiness 

BSMB Business Systems Management Board 

CBPL Center Business Process Leads 

CCB Change Control Board 

CMDB Configuration Management Database 
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Acronym Description 

CORe Cross-Organizational Review 

COTS Commercial Off The Shelf 

EASB Enterprise Applications Service Boards 

FCB Functional Control Board 

FMS Factory Management Support 

Func/Tech Functional/Technical 

FY Fiscal Year 

GOTS Government Off the Shelf 

HCW Human Capital & Workforce 

ICAM Identity Credentials and Access Management 

IPT Integrated Product Team 

IT Information Technology 

ITC Integration Test Cycle 

ITMB Information Technology Management Board 

LAN Local Area Network 

LOB Line of Business 

LOB Engineer Line of Business Engineer 

LOB LFA Line of Business Lead Functional Architect 

MRB Migration Review Board 

NEACC NASA Enterprise Application Competency Center 

OCFO Office of Chief Financial Officer 

OCIO Office of Chief Information Officer 

PII Personally Identifiable Information 

QA Quality Assurance 

RDM Release and Deployment Management 

RTC Release Test Cycle 

SAP System Application Product 

SBU Sensitive But Unclassified 

SLA Service Level Agreement 

SLM Service Level Management 

SOP Standard Operating Procedure 

SR Service Request 

UNITeS Unified NASA Information Technology Services 

WAN Wide Area Network 
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 ROLES AND RESPONSIBILITIES 2.0

This section identifies both the roles and responsibilities associated with most NEACC release 

efforts. 

Table 3 – Roles and Responsibilities 

Role Responsibility 

Business Systems 

Management Board 

(BSMB) 

The BSMB shall: 

 Provide Agency Information Technology (IT) governance 

Information Technology 

Management Board 

(ITMB) 

The ITMB shall: 

 Provide Agency IT governance 

Enterprise Applications 

Service Board (EASB) 

The EASB shall: 

 Provide Agency IT governance 

NEACC Internal 

Governance Board 

The NEACC Internal Governance Board shall: 

 Define and assess new initiatives and set the priority for 

internal NEACC initiatives 

 Maintain a prioritized NEACC Strategic Roadmap across 

LOBs covering internal high priority initiatives 

NEACC Management The NEACC Management shall: 

 Assist in the cross-prioritization of requirements as needed to 

support the LOBs and CORe 

 Approve release schedules, including changes to release 

scope 

Agency Business 

Process Leads (ABPLs) 

The ABPLs shall: 

 Identify and prioritize LOB requirements 

 Chair FCBs to represent the needs of the LOB 

 Prioritize work from an Agency perspective through 

collaborative efforts with all ABPLs 

Center Business Process 

Leads (CBPLs) 

The CBPLs shall: 

 Serve as the primary interface to the NEACC from their 

Center 

 Validate their Center’s proposed process changes to 

application functionality before the proposed change is 

submitted to the NEACC 

Functional Control The FCB / CCB shall: 
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Role Responsibility 

Board (FCB)/Change 

Control Board (CCB) 
 Manage and maintain the full list of enhancement change 

request SRs (i.e., product backlog) associated with its 

functional area (e.g., Financial, Human Capital and 

Workforce (HCW), Logistics, Procurement, and Identity 

Credentials and Access Management (ICAM)) 

 Evaluate and prioritize enhancement CR SRs, and recommend 

priorities for upcoming releases 

Cross-Organizational 

Review (CORe) 

The CORe shall: 

 Review cross-organizational business, technical and 

operational priorities (including external and internal strategic 

roadmap initiatives) 

 Identify cross-LOB/delivery area capacity constraints/priority 

conflicts, and provide guidance/seek resolution of those 

conflicts and/or escalate if necessary, following defined 

escalation process 

Migration Review 

Board (MRB) 

 

The MRB shall: 

 Review SRs and associated transports / migrations to ensure 

transport dependencies are documented 

 Approve migrations to the staging environment and 

Production 

Factory Management 

Support (FMS) Team 

The FMS Team shall: 

 Develop an Integrated Release plan 

 Work with QA Team to define an integrated testing approach 

 Develop rules of engagement 

 Coordinate resources 

 Identify test facilities 

 Maintain build list 

 Report release status 

NEACC Product Lead The NEACC Product Lead shall: 

 Represent ABPLS, FCBs, CCBs or Strategic Roadmap for 

the NEACC 

 Provide the NASA NEACC Product Delivery Managers and 

LOB Managers with their individual prioritized backlog 

 Review open defects and documented workarounds with the 

user community  

NEACC Product 

Delivery Manager 

The PDM shall: 
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Role Responsibility 

(PDM)  Examine the prioritized product backlog and recommends 

content for each sprint backlog based on defined criteria 

 Approve scope of monthly release 

 Review open defects and documented workarounds with the 

user community 

Line of Business (LOB) 

Manager 

The LOB Manager shall: 

 Examine the prioritized Product Backlog and recommends 

content for each Sprint Backlog and Sprint Release Package 

based on defined criteria 

 Identify and confirms scope of monthly and weekly Releases 

and approves changes to defined scope 

Line of Business (LOB) 

IPTs 

The LOB IPTs shall: 

 Assess and prioritize SRs 

 Determine capacity 

 Complete all design, development, build, testing and BR 

tasks associated with the release 

 Support release deployment and stabilization 

 Collect and distribute lessons learned. 

Business Readiness 

(BR) Team 

The BR Team shall: 

 Ensure that communications mitigate BR impacts of the 

release components and ensure job aides / user procedures 

are updated / created. 

Quality Assurance (QA) 

Team 

The QA Team shall: 

 Work with FMS Team to define an integrated testing 

approach 

 Package test sets in accordance to the release schedule, 

assign testers, manage defects, and ensure requirements are 

mapped/covered as part of the testing. 

 GOALS AND OBJECTIVES 3.0

The primary goal of the RDM Plan is to define a RDM strategy that aligns NEACC resources to 

account for release events, both foreseeable and for less predictable events.  Further, it lays the 

foundation for a repeatable process, which supports operational stability and predictability of 

NEACC system components with respect to ongoing release management initiatives without 

affecting NEACC levels of service. 
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 The specific goals of NEACC RDM are to: 

 Manage the process for controlling/coordinating the release of business process/software 

changes needed to maintain/improve the IT services provided on the EAST contract. 

 Define/agree on release and deployment plans with customers and stakeholders.  

 Maintain the integrity of a release package and its constituent components throughout the 

build and deployment activities and recorded accurately in the application specific 

configuration management tool. 

 Enable all release and deployment packages for tracking, installation, testing, 

verification, and/or uninstallation, or removed if appropriate. 

 Manage the customer and stakeholder changes during release and deployment activities. 

Figure 1 represents the four major lifecycle phases in defining an Enterprise Release 

Management or RDM Plan.  Note: this document serves as the baseline point of reference for the 

RDM ongoing lifecycle phases in that it lays the groundwork for an approach that is specific to 

the needs of the NEACC: 

 

 
 

Figure 1 – RDM Ongoing Lifecycle Phases 

The NEACC currently supports multiple production systems and pre-production initiatives.  And 

considering that the great majority of NASA employees will, in some way, directly interact with 

or be affected by one or more of these systems, it is of critical importance to ensure that an 

effective, accurate, and timely approach to release management be implemented.  It is widely 

accepted that changes to NEACC-managed systems will be occurring repeatedly on an 
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incremental basis, so a plan that addresses enterprise concerns is necessary.  Release package 

deployments are not permitted or implemented unless done through the formal process described 

in this document. 

 

The RDM objectives are to: 

 Develop a procedure based on a repeatable framework designed specifically for the 

NEACC 

 Consolidate processes, procedures and solutions to support current NEACC application 

functionality and future initiatives 

 Organize the scheduling of release deployment activities 

 Identify links between initiatives to best serve all of our customers 

 Increase awareness/knowledge between teams 

 Reduce emergency changes 

 Improve end user satisfaction 

 Provide employees with the tools and the information that they need to do their jobs 

 Ensure user communities stay abreast of upcoming changes / impacts 

 SCOPE 4.0

The scope addresses the NEACC Release Strategy and provides a framework for the execution 

of release management in an organized and logical fashion.  This document addresses the critical 

areas of RDM, which the NEACC will need to address in order to be successful in managing the 

ongoing release requirements needed to support NEACC-managed systems. Instead of 

addressing the scope of the competency-specific service delivery areas (e.g., BR, QA, etc), 

this plan gives a high-level reference/brief description of many relationship touch points 

that play key roles in the release management function. 

 

The NEACC RDM Plan includes the processes for: 

 Performing RDM, in coordination and collaboration with Government, I3P Contractors, 

and other contractors. 

 Notifying the Enterprise Service Desk regarding release and deployment activities. 

 Building, testing, piloting (if required), packaging of installed releases and verifications. 

 Planning for pass/fail situations and executing a back-out plan (if required).  

 Verifying deployment, stabilizing service(s), and closing deployment. 

 Ensuring that a release package and its components are maintained and recorded in the 

application-specific configuration management tool. 

 

The four high-level components that comprise an effective RDM strategy:   

1. Release Strategy (software updates, patches and business process changes)  

2. Business Readiness (communication and training) 

3. Testing Strategy (test formulation, planning, and implementation) 
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essential operational premise of this aspect of the RDM process is that each CBPL shall validate 

their Center’s proposed process changes to application functionality before the proposed change 

is submitted to the NEACC. 

 IT Operations Changes 5.2

The essential operating premise of this aspect of the NEACC RDM process is that potentially 

any IT operations changes to hardware, software or operating procedures that is initiated by any 

of the owners of the components may adversely affect the operating functionality of multiple 

NEACC applications. Therefore, end-to-end infrastructure changes made by any of the NEACC 

stakeholders shall be tightly coordinated with the NEACC. 

 

Infrastructure includes all system components on which the NEACC applications operate: 

clients, servers, storage devices, Local Area Networks (LANs), Wide Area Networks (WANs), 

Control Centers, the software that supports their operation and the procedures that describe 

operational processes. These sources of potential change are also very complex, since there are 

multiple owners of infrastructure components that support the NEACC and many of the 

infrastructure components are highly integrated. The NEACC directly controls some of the 

infrastructure components. Each Center or Agency infrastructure service provider, including 

other I3P Contractors, shall be responsible for the management of their respective NEACC 

related IT infrastructure components and platforms. 

 

The NEACC has established Associate Contractor Agreements (ACAs) with its I3P Contractor 

Partners to ensure continuity of service and provide transparency to the NASA end-users in 

accordance with defined Service Level Agreements (SLAs). SLAs serve as an agreement 

between the NEACC and its customers who use the NEACC-managed applications.  This SLA 

defines the roles and responsibilities for the services to be provided, as well as service level 

commitments and associated performance standards.  

 Vendor 5.3

Many of the NEACC applications are Commercial-Off-The-Shelf (COTS) or Government-Off-

The-Shelf (GOTS) products supported by external vendors or service providers.  Although the 

NEACC does not oversee the vendor’s or service provider’s internal configuration management 

processes (such as documentation, development, unit testing, etc.) for changes they make to their 

vendor software, the RDM process does ensure those changes are fully incorporated into the 

NEACC’s RDM process as SRs once delivered to the NEACC for implementation.  

 RELEASE STRATEGY AND SCHEDULING 6.0

The foundation of an effective RDM plan is the classification and implementation schedule of 

ongoing NEACC releases.  This section addresses the four major categories of NEACC releases 

(Major, Monthly, Weekly and Emergency Releases), and identifies naming conventions, scope 

definition dependencies, and change control approval levels associated with each release.   
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The LOB IPTs group SRs into functional sprint release packages to allow for a more consistent 

and effective testing approach, while localizing the business area impact of the specific release. 

The integration complexity of the business/technical requirements, resource availability, and 

business criticality determines the scope of the release.   

 Criteria 6.1

LOB Managers and LOB IPTs shall use the following criteria to assess inclusion of a SR in a 

sprint release package: 

 Urgency for functionality to be provided to the user community based on the FCB, CCB 

or Technical Roadmap priority 

 Integration complexity of the change (i.e., standalone functionality versus impacting 

multiple areas thus requiring integrated testing)  

 Possible risk to business continuity if compatibility errors were to be found 

 Amount of work required to implement a particular change 

 Resources available for designing, building, testing, distributing, implementing, and 

communicating the change 

 Completeness of the functional business process requirements to make an informed and 

objective decision 

 Complexity of the change to the technical infrastructure 

 Release Packaging Strategy 6.2

The NEACC Management Team shall review and approve the schedules for major releases, and 

any deviations thereof.  The LOB Managers and IPTs assign LOB sprint release packages by 

release category. Completed LOB sprint release packages for a given release category are then 

integrated across the NEACC into a single production release package and scheduled for release 

based upon the predefined release schedule. 

Based on how the LOBs choose to package releases, an LOB may have multiple sprint release 

packages for various release categories active at once and may have multiple sprint release 

packages included in a given production release package. These sprint release packages for a 

given release category can roll into a more stringent category of production release package, but 

not vice versa.  Table 4 outlines the four major release categories and associated approval levels 

required for each. 

Table 4 – Release Categories 

Release Type Description 

Major Major releases target major application enhancements / upgrades, which have 

significant technical and/or functional impact on the production system and 

require integrated testing. 

Monthly Monthly releases target minor application enhancements / upgrades which may 

have a significant technical and/or functional impact on the production system 
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Release Type Description 

and may require integrated testing or major application enhancements / 

upgrades which may have a significant technical and/or functional impact on 

the production system and do not require integrated testing. 

Weekly Weekly releases target minor application enhancements with standalone 

impacts, master data and break/fix changes which may have a technical and/or 

functional impact on the production system and do not require integrated 

testing. 

Emergency Emergency releases are scheduled on an “as needed” basis to account for 

critical system SRs where the core business functionality is unavailable / 

unusable for its intended purpose, large numbers of users are unable to perform 

their work or incorrect data is being populated resulting in material impact 

within the application. 

 

During the major release cycle (and some monthly release cycles), it is common for “freezes” or 

controlled periods of change to be enforced prior to the production rollout.  These periods 1) 

protect the integrity of the production system during the testing cycles of the major release, and 

2) structure the availability of development and functional resources.  All systems under a 

production freeze or within a controlled period of change shall adhere to the defined 

requirements.  No authority shall be given to release changes to impacted applications beyond 

what is defined as acceptable into the production environment unless sufficient business 

justification exists to warrant such a change. 

Changes or functionality rollouts for non-impacted applications are allowed during this time as 

long as no other system is impacted by the change. 

The next sections explain the four release categories as described above. 

 Major Releases 6.3

Major releases target major application enhancements / upgrades that have significant technical 

and/or functional impact on the production system and require integrated testing. Major releases 

are scheduled as needed to support the various applications and integrated landscapes within the 

NEACC. The major releases for the System Application Product (SAP)/Business Intelligence 

(BI) integrated environment encompassing applications supporting the Financial, Procurement, 

Logistics and HCW LOBs typically occurs in late April to May timeframe and late September to 

October timeframe. Major releases can occur at any time throughout the year based on the 

NEACC and LOB’s specific requirements. 

Major releases for the SAP/BI integrated applications, for instance, shall adhere to the following 

priority criteria unless a significant business justification exists which necessitates deviating 

from this priority hierarchy: 
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• Priority: Major changes or new functionality that would not cause financial statement or 

year-end close impacts shall be reserved for the mid-year Major Release, typically 

occurring in the late-April to May timeframe (after second quarter financial statements 

are delivered). Major changes or new functionality that are required to be introduced on a 

fiscal year (FY) boundary shall be reserved for the year-end release, typically occurring 

in the late-September to October timeframe. 

• Secondary based on capacity: Major new functionality, high and medium priorities that 

meet the major release criteria – a part of the backlog – and SRs with high organizational 

change impact. 

Major releases for cross-LOB or integrated environments shall: 

 Occur approximately six months apart for a given LOB or integrated environment 

 Be referenced as follows: FY. Bi-Annual Period (e.g., The first major release in FY08 

shall be named Release 8.1, whereas the second major release in FY08 shall be named 

Release 8.2) 

 Name the sprint release packages according to the following convention: “LOB 

designator,” “Release Category” Sprint Release Package ## (e.g., the first Major Sprint 

Release Package for the Financial LOB would be FIN Major Sprint Release Package 01); 

currently the number designator has no smart coding associated with it and counts from 1 

to n based on the number of releases for that particular release category 

 Name the production release packages according to the following convention: Prod 

“Release Category” Release Package ## (e.g., the first Major Production Release Package 

for the NEACC would be Prod Major Release Package 01); currently the number 

designator has no smart coding associated with it and counts from 1 to n based on the 

number of releases for that particular release category 

 Review and prioritize high-level / big ticket scope items via FCB / CCB approximately 8 

months prior to the release date 

 Release scope for high-level / big ticket items shall be baselined approximately 7 months 

prior to the release date 

 Release scope for known items identified by CORe approximately 4 months prior to the 

release date 

 Release content shall be locked down prior to the final Release Test Sprint, which is 

typically 2 months prior to the release date 

 Include:  

o Complex SRs which require multiple integrated test cycles 

o SRs with high organizational impact 

o SRs with cross organizational impact 

o Patches / Service Packs 

o Application Upgrades 

o Major new functionality  

o Changes related to Infrastructure Upgrades 
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o Other backlog SRs, as capacity allows 

 Include a prepared scope that the FMS Team shall present to the various NEACC 

stakeholders for review and / or approval based upon each area’s governance process 

(i.e., Office of Chief Financial Officer (OCFO), Office of Procurement, Office of Human 

Capital, and OCIO). 

 

The major release timeline in Figure 3 is a framework guideline for NEACC’s recommended 

major release schedule.  Because business requirements are very fluid in nature, processes shall 

be in place to allow for flexibility where business criticality mandates a late entry into any 

specific release package.  In addition, the FMS Team might remove other release items based on 

extenuating circumstances that would justify late scope changes to the release package as 

approved by the NEACC Management Team. 

 

 

Figure 3 – Major Release Timeline Guide 

 Major Release Integration Testing Requirements 1.1.1

Design and development activities shall be homogenous across all release categories; that is, the 

approach used for design and development will remain the same, regardless of release category.  

In contrast, the approach used for release integration testing shall change based on the category 

and complexity of the release.  As such, the RDM Plan calls out the different integration testing 

approaches associated with each release category. 
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Integration testing ensures that the NEACC managed systems operate in accordance with the 

process design specifications for all business functions [existing or new]. This test covers 

business processes, system functions (standard and custom), application security, and user 

procedures & job aides; and also ensures that these aspects work together as an integrated whole. 

 

The scope of integration testing for a major release will adjust as new functionality and technical 

and business process changes appear.  The FMS Team shall review the testing scope for each 

release, and expand/reduce based on the complexity, extent, and reach of NEACC’s managed 

systems.  It is also likely that additional test sets will be classified as defects and problem 

resolution efforts are addressed.  In all cases where there is a major release scope change 

impacting the SAP / BW integrated environment, a complete end-to-end test of impacted 

functionality, as well as regression test, will be performed for all SAP / BW integrated 

applications. 

Based on the above timeline guidance, major release integration testing can begin up to four 

months prior to the release rollout date with multiple passes of integration testing, each lasting 

several weeks in duration.  As the scrum framework is incorporated across the NEACC, 

traditional integration testing (typically incorporating two or more formal integration and/or 

regression test passes) may be transformed to include integration testing as a standard component 

of each NEACC sprint iteration with a final release (regression testing) sprint prior to the major 

release deployment. 

 Monthly Releases 6.4

Monthly releases target minor application enhancements / upgrades, which may have a 

significant technical and/or functional impact on the production system and may require 

integrated testing. 

 

Monthly Releases: 

 Typically target the second or third Thursday of each month for monthly releases 

spanning across multiples LOBs, but can vary by LOB 

 Based on business requirements or external stakeholder initiatives for a given application 

or LOB, the release may fall outside the normal monthly Cross-LOB release window 

(i.e., e-Government release schedules, Treasury Department-mandated changes, USA 

Jobs changes) 

 Shall be referenced in accordance to the day of the scheduled release 

 Sprint release packages adhere to a similar naming convention as major releases except 

for the release category designator: “LOB designator,” Monthly Sprint Release Package 

##  

 Production release packages adhere to a similar naming convention as major releases 

except for the release category designator: Prod Monthly Release Package ## 

 FCB / CCB review and prioritization of enhancement CRs up to 10 weeks prior to the 

planned release 
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 Release scope identified by LOB IPTs up to 9 weeks prior to the planned release 

 Release scope confirmed up to 5 weeks prior to the planned release when testing and 

release coordination requirements are defined by the LOB IPTs 

 Include minor application enhancements / upgrades which may require integrated testing 

or major application enhancements / upgrades which may have a significant technical 

and/or functional impact on the production system and do not require integrated testing. 

 

The monthly release timeline in Figure 4 is a framework that serves as a guideline for NEACC’s 

recommended monthly release schedule.  Because business requirements are very fluid in nature, 

processes shall be in place to allow for flexibility where business criticality mandates a late entry 

into any specific release package.  In addition, the FMS Team might remove other release items 

from a release package based on extenuating circumstances, which justifies late scope changes to 

the release package as approved by the LOB Manager and/or NEACC Product Delivery 

Manager. 

 
Figure 4 – Monthly Release Timeline Guide 

 Monthly Testing Requirements 1.1.2

The FMS Team bases testing requirements for a monthly release on the scope of the release.  If a 

given configurable item(s) being considerably changed in the release impacts multiple 

applications in the NEACC integrated environment, integrated testing is required for the monthly 

release. Monthly release testing also involves specific SR test sets, as well as regression tests 

touching the impacted major/critical areas of the application(s).  The monthly release integration 
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testing effort normally lasts several weeks, although it is possible that the complexity of the 

release package could merit an extension or reduction. 

If the release changes a given configurable item(s) and does not affect multiple applications in 

the NEACC integrated environment, integrated testing is not required for the monthly release, 

and the testing will be limited to specific SR test sets. 

 Weekly Releases 6.5

Weekly releases are targeted for minor application enhancements with standalone impacts, 

master data and break/fix changes which may have a technical and/or functional impact on the 

production system and do not require integrated testing. 

 

Weekly releases shall: 

 Occur as required, typically targeting Thursday night as the release window, but can vary 

by LOB based on specific timing requirements 

 Be referenced in accordance to the day of the scheduled release 

 Give sprint release packages a similar naming convention as major releases except for the 

release category designator: “LOB designator,” Weekly Sprint Release Package ##  

 Ensure that the production release packages adhere to a similar naming convention as 

major releases except for the release category designator: Prod Weekly Release Package 

## 

 Include: 

o Break/fix CRs that do not require integrated testing 

o Master data changes that do not require integrated testing 

o Minor application enhancements with standalone impacts that do not require 

integrated testing 

The MRB timeline in Figure 5 is a framework that serves as a guide for the MRB process leading 

up to a typical weekly release. Because business requirements are very fluid in nature, processes 

shall be in place to allow for flexibility where business criticality mandates a late entry into any 

specific release package.  In addition, the FMS Team might remove other release items from a 

release package based on extenuating circumstances, which would justify late scope changes to 

the release package as approved by the LOB Manager and/or NEACC Product Delivery 

Manager. 
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Figure 5 – MRB Process Timeline Guide 

 Emergency Releases 6.6

The FMS Team schedules emergency releases on an “as needed” basis to account for critical 

system SRs where the core business functionality is unavailable / unusable for its intended 

purpose, large numbers of users are unable to perform their work, or incorrect data results in 

material impact within the application. 

 

Emergency Releases shall: 

 Occur only as required 

 Reference in accordance to the day of the emergency release 

 Name sprint release packages according to a similar convention as major releases except 

for the release category designator: “LOB designator,” Emergency Sprint Release 

Package ##  

 Name production release packages according to a similar naming convention as major 

releases except for the release category designator: Prod Emergency Release Package ## 

 Requires NASA NEACC Management approval 

 Include critical system SRs where: 

o The core business functionality is unavailable / unusable for its intended purpose 

o Large numbers of users are unable to perform their work  
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o Incorrect data is being populated resulting in material impact within the 

application 

 Release Scheduling 6.7

Table 5 conveys the NEACC release strategy in the recommended release schedule to support 

release activities that will occur in any given calendar year: 

 

Table 5 – Recommended Release Schedule 

 
 

The FMS Team defines the release strategy this way to account for the release coverage 

requirements needed throughout the year.  They can adjust it as needed to address the needs of 

the portfolio of applications supported by the NEACC.  See examples of typical release 

schedules in the appendices. 

 Non-Release Configuration & Content Changes 6.8

Configuration and content changes that enter the production environment outside of a release 

cycle have to meet certain criteria.  Allowance for configuration and content changes will take 

place outside of a standard release cycle only if: 

 The configuration or content change is related only to the addition of new content for 

system users and does not have any direct impact to the production landscape (e.g., 

change will not impact production uptime or user access) 

 The configuration or content change is related only to the addition of new content for 

system users and does not have any direct impact to systems which interface with the 

production landscape (e.g., change will not impact a link to an NEACC application)  

 The configuration or content change has been implemented in a “production-like” 

environment and has been thoroughly tested 

 RDM PROCESS AND PROCEDURES 7.0

This standard process will govern the RDM process for the NEACC in coordination and 

collaboration with the NEACC’s I3P Contractor Partners.  This section contains eight key areas 

of the end-to-end release process: 

 Triage, Assessment, Approval and Backlog Prioritization 

 Sprint Backlog and Sprint Release Packaging and Cross-Prioritization  
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 Prepare for the Release Build and Test  

 Build and Test Release  

 Conduct Release Deployment Rehearsal and Pilot 

 Plan and Prepare for Deployment  

 Deploy Release  

 Review and Close Release Deployment 

 

While this document describes all elements in the release process, it is possible that other release 

management activities will facilitate the ongoing support of existing production applications, as 

well as future initiatives. 

 Triage, Assessment, Approval and Backlog Prioritization 7.1

The FMS Team shall log potential release items in the NEACC CR system as SRs.  Sources for 

SRs include, but are not limited to, break / fix requests, verbal / written requests, user requested 

CRs, policy guidance and externally mandated initiatives.  The appropriate LOB shall then triage 

the SR and assess it for complexity. After that, the SR shall be routed for approval to work based 

on the configurable item that is being impacted, following the required NASA approvals by SR 

Type and Service Area as denoted in the EAST-DRD-1293MA-009 NEACC Operations Guide.  

 

The FMS Team shall present the business content of the SR to the various NEACC stakeholders 

for review and / or approval based upon each area’s governance (i.e., OCFO, Office of 

Procurement, Office of Human Capital, Office of Protective Services, OCIO, and Strategic 

Roadmap).  Section 8 contains more details on the NEACC governance process.  The FCB/CCB 

and/or ABPL priority shall be assigned and any implementation dependencies notated (e.g., 

needed prior to first quarter financial statements) as part of the approval process. The FMS Team 

then routes the SR to the LOB for incorporation and prioritization in the overall product backlog 

for that LOB. 

 Sprint Backlog and Sprint Release Packaging and Cross-Prioritization 7.2

The NEACC shall manage a set of available capacity for the various LOBs, given the anticipated 

demand. The NEACC management considers this allocation when planning a specific LOB’s 

sprint backlog and sprint release package(s). More information about the NEACC capacity 

management processes, procedures and tools, including the concept of breaking SRs into 

milestones, is contained in the EAST Application Point Capacity Management (APCM) Plan 

DRD (see EAST-DRD-1293MA-007, Application Point Capacity Management (APCM) Plan. 

The product leads from each NEACC organizational area (representing ABPLS, FCBs, CCBs or 

Strategic Roadmap) shall provide the NASA NEACC Product Delivery Managers and LOB 

Managers with their individual prioritized backlog. Each LOB Manager, in coordination with the 

NASA NEACC Product Delivery Manager as appropriate, shall examine the prioritized product 

backlog and recommend content for each Sprint Backlog and associated sprint release package(s) 

based on the following criteria: 
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 Business Criticality / SR Priority 

 Integration Complexity 

 Application Point Bands 

 Logical Units of Work 

 Available Capacity 

 

Based on the above criteria and the release category guidelines, the LOBs can finalize the Sprint 

Backlog and proposed Sprint Release Package scope, providing feedback to the NEACC Product 

Leads, the ABPL Product Owners, and the FCB/CCB/Strategic Roadmap chairs. Additionally, a 

Production Release Date (PRD) will be provided for SRs requiring production migration and 

where external stakeholders have vested interest.  The FMS Team assigns a PRD when work on 

the SR begins, reflecting the SR’s planned production migration date, and it can be changed as 

needed by the LOB manager or their designee. 

CORe supports the NEACC RDM process and serves as a set of cross-organizational (Product 

Demand Management) representatives that assist in the cross-prioritization and approval of 

major release content.  The CORe detailed roles, responsibilities, meeting structure, membership 

structure, and exceptions are contained in the CORe Charter (IS01-CC-CHRT-OPS-003_Cross-

Organizational Review Charter).  From a release perspective, CORe will ensure that the major 

release content determination is based on a cross-organizational view that examines proposed 

changes from a broad, rather than a stove-piped, perspective. The integrated testing requirements 

and timeline for the major releases are verified through the identification of impacted teams. 

 

As the FMS Team assigns SRs/Milestones for high-level/big ticket scope items to a major 

release, they will add the information to a scope document for that release. The FMS Team shall 

manage the scope and discuss it in the Operational Support teleconference, and communicate / 

coordinate any changes to this scope to all involved.  Relevant parties are the NEACC’s I3P 

Contractor Partners and the NSSC Enterprise Service Desk, which stay in touch with the FMS 

Team via daily status calls and additional as-needed meeting. A member of the FMS Team shall 

ensure the associated SRs/Milestones are associated with the major release in the EAST APCMS 

tool for ease of reporting and categorizing the planned content of the release. 

 Prepare for the Release Build and Test 7.3

Once the high-level scope content for a Major release is validated by CORe, and integration 

testing requirements are determined, a member of the FMS Team shall review all 

SRs/Milestones identified in the high-level scope to determine their deployment requirements 

and aggregate those into an integrated release deployment plan as needed. For SRs/milestones 

assigned to a Monthly or Major Release, the LOB IPTs will engage the FMS Team as needed to 

identify deployment requirements and aggregate those into an integrated release deployment 

plan.  The integrated deployment plan will include a cutover plan and schedule that details all the 

tasks required to stage, confirm, and deploy the release to production and note all dependencies 

between tasks, as well as owners and timings of tasks. Tasks identified for the NEACC’s I3P 
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Contractor Partners, or other Contractors, will be included and those tasks and schedule 

coordinated with the respective parties. 

The FMS Team will support the RDM process by developing and maintaining an integrated 

landscape view for each release planned across the NEACC landscape for all platforms and 

applications for each LOB. The RDM process will make use of a promote-to-production 

landscape utilizing development, test and/or staging, and production environments for all 

platforms and applications. The Functional/Technical (Func/Tech) Forum will continue to be a 

tool for awareness and cross-NEACC discussion. The integrated landscape view is documented 

as described in DRD 1293MA-006 for the Integrated Landscape View Report and be 

periodically reviewed by the Functional/Technical Forum. 

 Build and Test Release 7.4

The FMS Team will assign SRs to the LOB IPT after defining the sprint backlog and proposed 

sprint release packages.  The LOB IPTs will utilize the scrum framework to complete all work. 

When the configuration or development effort is complete, the changes shall be migrated to the 

initial test environment by the defined team points of contact generally within the ATOM service 

delivery area.  Also for larger releases, the FMS Team shall be responsible for creating and 

maintaining the build list that keeps track of changes migrating to the various test environments 

as well as production. 

 

The testing results will vary depending on the scope of the release (standalone changes versus 

integrated).  Two passes of functional testing shall typically be required for monthly, weekly and 

emergency releases: SR functional testing and production release package verification.  When 

the initial testing and all other required work for a given LOB sprint release package is 

completed, the FMS Team will help the LOB IPTs review the associated sprint release package 

and associated transports.  This will ensure documentation of the transport dependencies and 

pertinent migration notes, as well as any other work or approval requirements prior to production 

migration are met (reference to the third approval column of EAST-DRD-1293MA-009 NEACC 

Operations Guide, Appendix A where NASA approval is required prior to production migration). 

 

The LOB IPTs will then notify the FMS Team of the accepted sprint release package. The team 

will act as chairs of the MRB, consolidating the various LOB sprint release packages into the 

appropriate production release packages for final MRB validation and assign the release dates to 

the SRs/Milestones. After MRB review, the production release package will be approved for 

migration to the staging environment (when available) by the ATOM service delivery area; 

depending on the change, other service delivery areas may have migration related tasks.  The 

SRs/Milestones that make up the production release package are then tested as part of a final 

validation; additional integration or regression tests may be requested depending on the release 

category and the content of the release. This final validation is often referred to as a Release Test 

Sprint under the scrum framework.  Once the final validation effort is complete and the 

production transport package is verified, MRB approves the package to be migrated to the 
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various production environments by the ATOM service delivery team or other appropriate 

resource.  

 

The FMS Team will work with the QA Team for a major release to identify the integrated testing 

approach for the release. Items defined may include: 

 Level of integration testing required throughout the sprint iterations that span the release 

 Number integration test passes or release test sprints that may be included in the release 

and deployment schedule 

 Entrance/exit criteria for integration testing 

 Various checkpoints for the integration testing 

 Listing of clients where the testing will occur 

 Defect definitions and other pertinent information surrounding the required integrated 

testing. 

The FMS Team works also with the appropriate technical teams during a major release to create 

a Rules of Engagement document that outlines the landscape required to support the release and 

defines required freezes or controlled periods of change and associated procedures for production 

support. Both the testing approach and landscape strategy are provided to NASA NEACC 

Management for review and approval.  

 

To parallel the development and testing effort prior to release to the final staging environment, 

the FMS and LOB IPTs (BR resources) shall work to ensure that any communication or training 

activities get scheduled appropriately in accordance with the changes that will occur as part of 

the release.  If a release includes business process changes, the LOB IPTs shall be responsible for 

providing new or updated user procedures and job aids.   

 

The LOB IPTs will determine the appropriate level of user communications for a major release, 

including communication events.  These communication events may include (but are not limited 

to) items such as weekly bulletins and workshops to define the release impacts.  Depending upon 

the scope of the release, a detailed training plan may also be required. 

 Conduct Release Deployment Rehearsal and Pilot 7.5

As noted previously based on the scope content of the release, the FMS Team shall create an 

integrated deployment plan that captures important milestones and work items that need to occur 

to support the successful implementation of a specific release.  The integrated release plan will 

include detailed tasks for all parties involved in the release (i.e., Agency, Centers, NEACC teams 

(functional, development and technical), NEACC I3P Contractor Partners, etc.).  As part of the 

preparation for production go-live, the FMS Team shall execute the integrated plan for each test 

pass or sprint iteration, incorporating lessons learned during the iteration. 
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Depending on the scope content of the release, it may also be determined that a pilot may be 

used as part of the rollout strategy. Just as with the release deployment, the FMS Team will 

coordinate any tasks with the related parties. 

 

The Func/Tech Forum is often used to support the release execution and coordination process. 

The mission of the Func/Tech Forum, as facilitated by the FMS Team, is as follows: 

 

 Identify owners of the NEACC landscape environments 

 Develop a high-level roadmap for a holistic view of each integrated environment  

 Maximize the efficiency and use of the environments by aligning cross-organizational 

activities 

 Keep environments synced and ensure the NEACC integrated landscape maintains its 

consistency 

 Ensure adequate testing and release plans/paths for cross-organizational activities 

 Increase cross-organizational activity awareness between the teams. 

 Plan and Prepare for Deployment 7.6

Depending upon the scope of the release, a stabilization period may be required. During the 

stabilization period, there is added emphasis on the release components that were migrated to 

production.  The stabilization period may include more flexible release criteria and / or the usage 

of a support room setup where key resources are co-located – both shall allow for more rapid 

response to issues or questions that may arise.  Stabilization periods vary depending on release 

complexities; the standard operational release criteria are implemented once that period is over.  

 

The FMS Team, in coordination with the impacted LOB IPTs, shall identify the need and help to 

coordinate any preparation related to the stabilization support room (including location and 

participants). Coordination with the NSSC ESD and the NEACC I3P Contractor Partners relative 

to the anticipated support shall also be completed during this phase. 

 

As part of preparing for deployment, the team reviews any open defects and shares the 

documented workarounds with the user community via the NEACC Product Lead and Product 

Delivery Manager. The team documents any risk mitigation and back-out plans as part of release 

and deployment preparation. 

 Deploy Release 7.7

The FMS Team shall coordinate with all parties that have identified tasks in the plan, as part of 

the deployment plan execution, even those outside of the NEACC such as the NEACC I3P 

Contractor Partners in coordination with the EAST I3P Manager.  This coordination effort shall 

include hand-offs for each of the tasks and insurance of successful execution prior to moving 

forth. As part of the monitoring of the plan, the FMS Team shall schedule and lead 

communication events to keep all parties abreast of the status.   
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During the release stabilization period, each LOB IPT will have to validate the release in the 

production environment to ensure successful implementation. The stabilization period processes 

defined during the release preparation phase will help to address any issues, and the NSSC ESD 

will be involved if necessary. Once the requestor accepts the SRs/Milestones, they are accepted 

and closed out.  Further description of the MRB Preparation Phase is contained in NEACC-

FMS-PROC-OP-006, Preparation for MRB Production Release Packaging. 

 

In the event of significant issues cause a need to back out of the release, the FMS Team shall 

move forward to activate the preparation phase process, with prior NASA NEACC Management 

Team approval for major releases and LOB Manager and/or NASA NEACC PDM approval for 

Monthly and Weekly Releases. 

 Review and Close Release Deployment 7.8

Ongoing evaluation of release successes and failures is a critical part of RDM strategy support. A 

forum will take place to address the positive and negative items that surfaced during the release 

process. 

 

Lessons learned for major and large monthly releases will include feedback from Agency, Center 

and NEACC customers, clearly documented to avoid vague references to generalized concepts 

(e.g., “implement better communication”).  Furthermore, the FMS Team shall carry any potential 

improvements forward into the planning phases for a subsequent release to correct and account 

for previous mistakes. Things that worked well in a specific release will also move forward into 

subsequent releases to ensure NEACC release resources continue to build and improve upon 

successes of prior release efforts. 

 

Finally, as part of release and deployment close-out, the FMS Team shall ensure all auditable 

documentation related to the release is updated and/or archived for future reference including but 

not limited to all related testing or defect documentation, the integrated deployment plan and 

schedule, and the build list and related migration documents. 

 NEACC GOVERNANCE 8.0

The NEACC governance model is built on the premise that authority to approve changes to 

NEACC configurable items is strictly reserved to specific bodies and levels of approval as 

determined by the category of the proposed change and related SR Type and Service Area as 

defined in EAST-DRD-1293MA-009 NEACC Operations Guide, Appendix A. The NEACC 

Product Lead determines the change category and level of approval required once the SR has 

been triaged and initially assessed.  Based on Agency IT Governance, the change category may 

require one or more of the following approvals:  

 

 Business Systems Management Board (BSMB) 

 Information Technology Management Board (ITMB) 
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 Enterprise Applications Service Board (EASB) 

 Functional Control Board (FCB) / Change Control Board (CCB) 

 NEACC Internal Governance Board 

 PERFORMANCE MEASURES AND ONGOING IMPROVEMENT 9.0

As noted earlier, it is critically important to evaluate ongoing release successes and failures that 

surface during the release process.  As the NEACC continues to mature, this defined and 

repeatable process will provide a platform for future releases, where chances for success are 

high, and potential negative impacts to production systems can be mitigated with proper steps.  

This provides a well-defined performance measurement and improvement process.  The FMS 

Team defines and establishes this procedure by utilizing open dialogue for ongoing 

improvement, and lessons learned from Agency, Centers, NEACC and other stakeholders.  

Activating these metrics will enable the NEACC to continually measure and assess the 

effectiveness of the RDM process including the volume or throughput of the releases, the quality 

of the release scope planning, and the quality of the deployment planning and execution. 

  RELATIONSHIP TOUCHPOINTS 10.0

The effective implementation and execution of NEACC’s RDM strategy requires an 

understanding of the areas that play a role in the RDM process.  There are currently 11 areas 

impacted by ongoing NEACC release management initiatives: QA/Test Management, 

Problem/Incident Management, Change Management, Configuration Management, Security 

Management, Service Level Management, Capacity Management, Availability Management, IT 

Service Continuity Management, Financial Management, and Infrastructure Support 

Management. Figure 6 demonstrates these relationships: 

 

 

Figure 6 – Release and Deployment Management Relationships 
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 Relationship Areas 10.1

QA/Test Management:  This area’s key business function is to be responsible for the ongoing 

management and implementation of a formalized testing strategy.  This function integrates with 

Release Management in the areas of coordination and project planning (see DRD-1293QE-002, 

NEACC Software Engineering Quality Plan (SEQP) Plan). 

 

Problem/Incident Management:  This area centers on production issues that surface in existing 

production systems.  Incidents that are reported come primarily from the helpdesk/call center 

(see IS01-CC-SEO-PROC-OP-002, Incident Escalation Procedure; IS01-NEACC-PROC-OPS-

004, NEACC Root Cause Analysis Procedure; IS01-NEACC-PROC-OPS-005, NEACC Service 

Restoration Procedure). 

 

Change Management:  This is a critical area for communicating changes to production systems, 

and providing any applicable end-user training (see EAST-DRD-1293MA-009, NEACC 

Operations Guide). 

 

Configuration Management:  Discipline centered on ongoing technical changes and object 

migrations needed to move necessary technical modifications into the production system (see 

EAST-DRD-1293CF-003, Service Asset and Configuration Management (SACM) Plan).   

 

Security Management:  This area involves specific functions to the administration of security-

related activities such as new user setup, group/role definitions, etc.  The security function 

represents a key touch point area since a production release might affect existing security 

definitions (see IS01-NEACC-CF-PROC-SEC-001, NEACC Segregation of Duties and IS01-

NEACC-BW-PROC-SEC-001, SAP R/3/Business Warehouse (BW) Account Management 

Procedure). 

Service Level Management:  This area manages outstanding SRs that eventually feed into one 

of the release categories.  This process area manages Service Level Agreements (SLAs) and 

Service Level Standards that measure the NEACC’s performance with regard to pre-defined 

SLA performance metrics (see IS01-NEACC-AGR-SLA-001, NEACC Service Level 

Agreement). 

 

Capacity Management:  Capacity Management refers to infrastructure-specific functions that 

manage the NEACC’s system (hardware and software) and infrastructure (bandwidth) thresholds 

for user support (see EAST-DRD-1293CF-006, Capacity Management Plan). 

 

Availability Management: Availability Management is concerned with the design, 

implementation, measurement, and management of IT services to meet the stated business 

requirements for availability. Availability Management requires an understanding of the reasons 

why IT service failures occur and the time taken to resume service. Incident Management and 
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Problem Management provide a key input (see EAST-DRD-1293CF-008, Availability 

Management Plan). 

 

The measurement and reporting of IT availability ensures that the level of availability delivered 

meets SLAs and SLSs. Availability Management supports the Service Level Management 

process in providing measurements and reporting to support service reviews. 

 

IT Service Continuity: IT Service Continuity Management is concerned with managing an 

organization’s ability to continue to provide a pre-determined and agreed level of IT Services to 

support the minimum business requirements following an interruption to the business. Effective 

IT Services Continuity requires a balance of risk reduction measures such as resilient systems 

and recovery options including back-up facilities. Infrastructure and business changes shall be 

assessed for potential impact on continuity plans, and IT and business plans will be subject to 

Change Management procedures. The Service Desk has an important role to play if business 

continuity is activated (see IS01-NEACC-PLAN-SEC-001, NEACC IT Security Contingency 

Plan). 

 

Financial Management: Financial Management is responsible for accounting for costs of 

providing IT service and for any aspects of recovering these costs from the customers (charging). 

IT requires good interfaces with Capacity Management, Configuration Management (asset data) 

and SLM to identify the true costs of service. The financial manager is likely to work closely 

with the customer relationship manager and the IT directorate during negotiations of budgets and 

individual customer’s IT spend. 

 

Infrastructure Support Management: Infrastructure Support Management functions are 

involved in most of the processes of Service Support and Service Delivery where more technical 

issues are concerned. 
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 RECORDS 11.0

Table 6 – Records Applicable to This Document 

Name of Record Storage 

Location 

SBU/PII* Retention 

Schedule 

Responsible 

Party 

Email Phone No. 

Build Lists 

Release 

Mangement 

Shared Drive 

located at 
msnaf01C/NEAC

C/Competency 

Center/Release 

Planning 

No 2/27/C/a 

(2800) 

FMS Team   

Func/Tech Forum 

Meeting Minutes 

Release 

Management 

Shared Drive 

No 2/26/E 

(2800) 

FMS Team   

Integrated Release 

Plan (Cutover plan) 

bReady & 

Release 

Management 

Shared Drive 

No 2/26/A 

(2800) 

FMS Team   

Lessons Learned 

bReady & 

Release 

Management 

Shared Drive 

No 2/26/E 

(2800) 

LOB IPTs   

Migration Review 

Board (MRB 

Exception List 

Release 

Management 

Shared Drive 

No  FMS Team   

Migration Review 

Board (MRB)  

Spreadsheet 

Release 

Management 

Shared Drive 

No 2/26/A 

(2800) 

FMS Team   
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Name of Record Storage 

Location 

SBU/PII* Retention 

Schedule 

Responsible 

Party 

Email Phone No. 

Release Scope 

Release 

Management 

Shared Drive 

No 2/26/A 

(2800) 

FMS Team   

Release Timelines 

(Monthly & Major) 

bReady & 

Release 

Management 

Shared Drive 

No 2/26/A 

(2800) 

FMS Team   

CORe Meeting 

Minutes 

bReady No 2/26//E 

(2800) 

FMS Team   

Rules of 

Engagement 

Release 

Management 

Shared Drive 

No 2/26/A 

(2800) 

FMS Team   

Testing Kick-off 

presentation 

Release 

Management 

Shared Drive 

No 2/26/A 

(2800) 

FMS Team   

DRD 1293MA-006 

for the Integrated 

Landscape View 

Report 

EPMS No 2/26/B 

(2800) 

FMS Team   

*SBU = Sensitive But Unclassified / PII = Personally Identifiable Information 
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APPENDIX D:  POINTS OF CONTACT 
 

Table 7 – Points of Contact 

Name Position Center Phone Number 

    

    

 




